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b. /Image Quality Meter. A major problem area exlats with this item
in that no quantitative standards have ever been established
for film resolution or acultance. I believe this should be an
item of extreme interest to B3, but no interest has been
generated at the working level. Without such standsrds; the
machine calibretion will be arbltrary and of prime benefit
only a comparative besis. I suggest s higher level approac
to MBS to instill interest at the top echelon. tha results of
which should then be reflected on a practicel basis. [IIEIE

B 111 propose some changes to Turther improve the machine.
in the form of viewing optics, electrical threshold getes and
Tilters, which are not presently specified. Delilvery, without
the additionael changes, could be ag esrly as 20 August 1961.

¢. Imnge Bnhancement Device. Will be ready for testing cbout L
September. and delivery about 15 November 1961. The machine is
presently limdted to material of maximum quality of 80 1
pexr millimeter. This could be doubled, they say, by non-
circultry changes and a new lens. They will propose this, in-
cluding the specifications for the new lens.
will have spent their entire JN vy 6 AM
them to the 15 November delivery date wlll require another
overrun to the amount of about This is caused by ANGA
extensive check-out procedures anticipated. The contracting
officer had not been notified as of 19 July because they were
valting for me to arrive at the plant.

6. A

a. Moltiple Image Correlator. Still scheduled for delivery aboub
18 August 1961.

b. XEdge and Line Detector. 8till scheduled for delivery sbout 20
October 1961. Both items in fabrication at present, no problems
being encountered oy anticipated.

7. Discussed with [ NEGNG i proposed &5%A

ward change in scope of contract to allow delivery of only the lens design.
They ere working on a set of tolerance specifications which I feel should be
a part of the design if 1t were to be uged for manufacture by other than
W This will delsy the design by about aix to eight weeks.

cation of additlional coat, though some smsll amount may be incurred.
Met Messrs. the lens designers.

8. Two prototype itams are
still scheduled for delivery before 1 September 1961. 10 3ads
performance Inspection about 15 August 1961. We should get our sensitive
light meter back from T8D and lend to 8o that he can run FR&BA
candle tests on the screen. Contract for the production items will be

amended subsequent to [ spproval, with | of the protoimeiA

B v:ill work with on resdout code and format for the
measuring readers and furnish to Projected dellveries: 25X1A
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